
BOARD  OF  COMMISSIONERS         AGENDA         SEPTEMBER 12, 2016 
 
CALL  TO  ORDER – Sheriff John Fuson 
 
PLEDGE  OF  ALLEGIANCE 
 
INVOCATION – Chaplain Joe Creek 
 
PROCLAMATIONS 

1.  In Memory of Donnie Everett 
2.  Commissioner Mark Riggins 

 
RECOGNIZE LOCAL WEBELO TROOP, PACK #509 
 
ROLL  CALL – Kellie Jackson, County Clerk 
 
ELECTION  OF  CHAIRPERSON  OF  LEGISLATIVE  BODY – Commissioner Nichols, 
Chairperson of Nominating Committee  (Chairperson Pro Tempore Commissioner Gannon 
to preside) 
 
ELECTION  OF  CHAIRPERSON  PRO  TEMPORE  OF  LEGISLATIVE  BODY –  
Commissioner Nichols, Chairperson of Nominating Committee (Chairperson to preside) 
 
APPROVAL  OF  AUGUST 8, 2016  MINUTES 
 
VOTE  ON  ZONING  RESOLUTIONS  
 
CZ-13-2016: Application of Cecil Travis, Jr., from R-1 to M-1, Light Industrial  
 
CZ-14-2016: Application of Mattie Brown, from R-1 to C-5, Highway & Arterial Commercial 
 
VOTE ON OTHER RESOLUTIONS 
 
16-9-1: Resolution Amending the Budget of the Montgomery County Veterans Service 

Organization 
 
16-9-2: Resolution to Accept Grant Funding for the Montgomery County Animal Care 

and Control through Maddie’s Fund 
 
16-9-3: Resolution to Acknowledge and Agree to Certain Terms and Conditions 

Regarding Participating in the Tennessee Consolidated Retirement System 
 
16-9-4: Resolution to Authorize a Joint Venture’s Participation in the Tennessee 

Consolidated Retirement System in Accordance with Tennessee Code Annotated 
Title 8, Chapters 34-37 

 
16-9-5: Resolution to Adopt the 2017 Legislative Agenda as Presented by the Legislative 

Liaison Committee 
 
16-9-6: Resolution of the Montgomery County Board of Commissioners Authorizing the 

Acceptance of State Grant Funds From the Tennessee Department of Mental 
Health and Substance Abuse Services 



16-9-7: Resolution to Charge off Debts in the Montgomery County Clerk’s Office 
 
16-9-8: Resolution to Amend the Budgets of Various Funds for Fiscal Year 2017 in 

Certain Areas of Revenues and Expenditures 
 
UNFINISHED  BUSINESS – Introduce Doug Jones, Architect, newest member of our  
Engineering Department 
 
REPORTS 

1.       County Clerk’s Report – (requires approval by Commission) 
 

REPORTS  FILED 
 

1.       Financial Report – Sheriff’s Office 
2.  Financial Report – Circuit Court, General Sessions Court, and Juvenile Court 
3.  Financial Report – Trustee 
4.  Year to Date Report of Public School Funds – Trustee 
5.       TRAN Authorization Letter 
6.  Highway Department – Quarterly Report  
7.  Highway Department – Yearly Report 
8.       Adequate Facilities Tax and Permit Revenue Reports for August, 2016 
9.  Trustee’s Monthly Report 
10.  Accounts & Budgets Monthly Report 
11.  CMCSS Quarterly Financial Report 
12.  CMCSS Quarterly Construction Report 

 
OTHER NOMINATIONS BY NOMINATING COMMITTEE – Commissioner Nichols, 
Nominating Committee 
 
COUNTY MAYOR NOMINATIONS AND APPOINTMENTS – Mayor Jim Durrett 

 
ANNOUNCEMENTS 
 

1.       You should have an invitation on your desk for a groundbreaking at the EMS Station 
31, 2915 Pace Road, on Monday, September 26, at 4:30 p.m.  
 

2.   Hope to see all of you at the Legislative Liaison Reception on Tuesday, September 
27, at 5:30 p.m. at the Civic Hall.  If you have not RSVP’d for this, please do as soon 
as possible by either letting Debbie Gentry know, email her or call the office. 

 
3.  Reminder – due to scheduling conflicts, Congressman Blackburn’s Office changed 

the time of her arrival on October 19 to 4:00 p.m.  If you have not RSVP’d to attend, 
please do so.  We would like as many to attend as possible.   

 
4.  September 26 will be the deadline for applicants to submit their paperwork for the 

District 4 Commissioner seat.  You will receive the paperwork in your drop box as 
soon as our office has it in hand.  All candidates will address the commission at the 
Formal Commission meeting on October 10 followed by the voting process. 
 

ADJOURN 







 
 

 
CHAIRMAN OF THE COUNTY LEGISLATIVE BODY   1-year term 
 
County Mayor Jim Durrett nominated to serve as Chairman for a one-year term to expire 
September, 2017. 
 
 
 
 
 
CHAIRPERSON PRO TEMPORE OF THE LEGISLATIVE BODY   1-year term 
 
Commissioner Robert Nichols nominated to serve a one-year term to expire September, 2017. 
 
 
 
 



























































































































































































































































































































QUARTERLY CONSTRUCTION REPORT  
CAPITAL IMPROVEMENT PROJECTS  

Resolution Number and Date: 
15-7-2 

7/6/2015 

Project Name:  Elementary Schools Front Entrance Security 
Enhancements 

Quarter: 

JUNE  - 16 

Scheduled  Completion Date: 
 

5/15/2016 
* Date to be adjusted due to TN Ready testing 
delays*  

Architect: Powell Architecture 
Contractor: Triple S. Contracting, INC 

 

Project #: 
 

C985 
 

Substantial Completion Date: 
 

Total Project 
Budget Amount: 

 
$652,361.00 

Paid to Date: 
 
  

$318,209.50 

Construction-Percent Complete: 
 

 
65% 

Progress:   
 

Top & Bottom: Burt Elementary 6/16 

• Brick and block window openings have been cut 
out  

• Door and window frames have been installed 
• Windows are being installed 
• Storefront glass systems are being installed 
• Cabinetry is being installed 
• New ceiling grid systems are being installed 
• VCT floor covering and base are scheduled to 

begin 
• Painting is ongoing 
• Sprinkler modifications are ongoing 
• Site bollards have been installed and are being 

painted 
• Final electrical and mechanical utility tie-ins 

around new cabinetry are being installed Top & Bottom: Minglewood Elementary 6/16 



QUARTERLY CONSTRUCTION REPORT  
CAPITAL IMPROVEMENT PROJECTS  

Resolution  
Number and Date: 

15-7-2 
7/6/2015 

Project Name:   Glenellen 
Elementary  -  Automation 
System Upgrade 

Quarter: 
JUNE - 16 

Scheduled  
Completion Date: 
 

7/15/16 

Designer:  
Contractor:  Trane 

Project #: 
 

C985   

Substantial 
Completion Date: 
 

    

Total Project 
Budget Amount: 

 
$18,754.00 

Paid to date: 
 

 
 $14,065.50 

Construction-
Percent 
Complete: 

90% 

Progress: 

Resolution 
Number and Date: 

15-7-2 
7/6/2015 

Project Name:  Cumberland 
Heights Elementary  -  Replace 
ERV Wheels 

Quarter: 
JUNE  - 16 

Scheduled  
Completion Date: 

 
7/31/2016  

Designer: Airxchange 
Contractor:  CMCSS 
Maintenance Department 
 

Project #: 
 

C985 
 

Substantial 
Completion Date: 

 
6/2/2016 

Total Project 
Budget Amount: 

 
$9,674.79 

Paid to date: 
 

 
 $9,674.79 

Construction-
Percent 
Complete: 

100% 

Progress:   
 

ERV Wheel Received 6/16 

• Equipment Purchase 
received 

• CMCSS Maintenance 
Department replaced 
the ERV Wheel which 
resulted in a labor 
cost savings due to in 
house installation 

• Completed 
upgrade of 
Automation 
System 
equipment and 
software 

• Finishing 
graphics of user 
interface  

Glenellen Elementary Automation System 6/16 



QUARTERLY CONSTRUCTION REPORT  
CAPITAL IMPROVEMENT PROJECTS  

Resolution  
Number and Date: 

15-7-2 
7/6/2015 

Project Name:  Portable 
Classroom- HVAC Units 

Quarter: 

JUNE - 16 

Scheduled  
Completion Date: 
 

7/31/2017 

Designer: CC Dickson 
Contractor:  CMCSS 
Maintenance Department 

Project #: 
 

C985  

Substantial 
Completion Date: 
 

   

Total Project 
Budget Amount: 

 
$44,569.60 

Paid to date: 
 

 
 $44,569.60 

Construction-
Percent 
Complete: 

30% 

Portable Classroom HVAC Units Received 6/16 

Progress: 

Resolution 
Number and Date: 

15-7-2 
7/6/2015 

Project Name:  Kenwood High-  
Automation System 
Upgrade 

Quarter: 

JUNE  - 16 

Scheduled  
Completion Date: 

 
7/15/2016  

Designer:  
Contractor:  Trane 
 

Project #: 
 

C985 
 

Substantial 
Completion Date: 

 

Total Project 
Budget Amount: 
 
$32,986.00 

Paid to date: 
 

 
 $24,739.50 

Construction-
Percent 
Complete: 

90% 

Progress:   
 

Kenwood High Automation System 6/16  

• Equipment Purchased for 20 HVAC Units 
Received 

• Replacement by CMCSS Maintenance 
Department of 11 units scheduled for 
Summer 2016 

• Replacing remaining units on a priority basis 

• Completed upgrade of Automation System equipment and software 
• Finishing graphics of user interface  



QUARTERLY CONSTRUCTION REPORT  
CAPITAL IMPROVEMENT PROJECTS  

Resolution  
Number and Date: 

15-7-2 
7/6/2015 

Project Name:  Portable 
Classroom Roofs (11) 

Quarter: 

JUNE - 16 

Scheduled  
Completion Date: 
 

7/30/16 

Designer:  
Contractor:  Modern Roofing  

Project #: 
 

C985  

Substantial 
Completion Date: 
 

   

Total Project 
Budget Amount: 

 
$97,865.68 

Paid to date: 
 

 
 $0.00 

Construction-
Percent 
Complete: 

0% 

Current condition of Portable Shingled Roof 6/16 

Progress: 

Resolution 
Number and Date: 

15-7-2 
7/6/2015 

Project Name:  Northeast 
Middle- Replace Wall 
Mounted HVAC 

Quarter: 

JUNE- 16 

Scheduled  
Completion Date: 

 
7/31/2016 

Designer: Marvair 
Contractor:  CMCSS 
Maintenance Department 
 

Project #: 
 

C985 
 

Substantial 
Completion Date: 

 

Total Project 
Budget Amount: 

 
$14,314.00 

Paid to date: 
 

 
 $0.00 

Construction-
Percent 
Complete: 

0% 

Progress:   
 
• Wall mounted HVAC unit 

purchased (on order) 
• Awaiting equipment 

delivery  
• CMCSS Maintenance 

department will replace 
the unit which will result 
in labor cost savings due 
to in-house installation 
 

• Bidding Complete 
• Purchase order issued 
• Scheduling in progress of 11 portable roofs for Summer 2016 

Current condition of wall mounted HVAC 6/16 



QUARTERLY CONSTRUCTION REPORT  
CAPITAL IMPROVEMENT PROJECTS  

Resolution 
Number and Date: 

15-7-2 
7/6/2015 

Project Name:  Hazelwood 
Elementary- Partial Reroof 

Quarter: 

JUNE- 16 

Scheduled  
Completion Date: 

 
7/15/2016 

Designer: Lyle, Cook, Martin 
Contractor:  Modern Roofing 
 

Project #: 
 

C985 
 

Substantial 
Completion Date: 

 

Total Project 
Budget Amount: 

 
$134,723.00 

Paid to date: 
 

 
 $0.00 

Construction-
Percent 
Complete: 

0% 

Progress:   
 

 
• Bidding Complete 
• Purchase order issued 
• Scheduling in progress 

Resolution  
Number and Date: 

15-7-2 
7/6/2015 

Project Name:  Northeast 
Elementary- Lockset 
Replacement 

Quarter: 

JUNE - 16 

Scheduled  
Completion Date: 
 

7/31/16 

Designer:  
Contractor:  Isenhour Door 

Project #: 
 

C985  

Substantial 
Completion Date: 
 

   

Total Project 
Budget Amount: 

 
$63,009.00 

Paid to date: 
 

 
 $0.00 

Construction-
Percent 
Complete: 

5% 

Progress:   
 • Bidding Complete 
• Purchase order issued 
• Contractor has ordered 

hardware sets 
• Installation planned for 

Summer 2016 

Current Northeast Elementary Locksets Current condition of  Hazelwood Ballasted EPDM Roof 6/16 



NOMINATING  COMMITTEE 
 

SEPTEMBER 12, 2016 
 
 

 
CHAIRMAN OF THE COUNTY LEGISLATIVE BODY   1-year term 
 
County Mayor Jim Durrett nominated to serve as Chairman for a one-year term to expire 
September, 2017. 
 
 
 
CHAIRPERSON PRO TEMPORE OF THE LEGISLATIVE BODY   1-year term 
 
Commissioner Robert Nichols nominated to serve a one-year term to expire September, 2017. 
 
 
 
HIGHWAY COMMISSION       4-year term 
 
Ed Groves nominated to serve another four-year term to expire September, 2020. 
 
Orville Lewis has been filling an unexpired term and is now eligible to be nominated to serve his 
first full four-year term to expire September, 2020. 
 
 
 



 
 

COUNTY  MAYOR  NOMINATIONS 
 

SEPTEMBER 12, 2016 
 

 
JUDICIAL COMMISSIONER      1-year term 
 
Kathy Claiborne (part-time employee) nominated to serve another one-year term to expire 
September, 2017. 
 
 
 
 
 

 
COUNTY MAYOR APPOINTMENTS 

 
SEPTEMBER 14, 2015 

 
 
 
 
CHAPLAIN OF LEGISLATIVE BODY     1-year term 
 
Joe Creek appointed to serve a one-year term to expire September, 2017. 
 
 
 
 
 
PORT AUTHORITY       5-year staggered terms 

(to be confirmed by the County Commission) 
 
Bill Kimbrough appointed to replace Ben Kimbrough for a five-year term to expire September, 
2021. 
 
 
 
REGIONAL HISTORIC ZONING COMMISSION   5-year term 
 
Sally P. Castleman appointed to replace Doug Jones as Architect, for a five-year term to expire 
September, 2021. 
 
 
 


	Formal - September 12, 2016
	Proclamation - In Memory of Donny Everett
	Proclamation for Mark Riggins
	ELECTION OF CHAIRPERSON AND PRO TEM
	RPC Report - September 2016
	RPC Zoning Resolutions - September 2016
	16-9-1 VSO Amendment For Full Time Personnel
	16-9-2 Animal Control - Million Cat Challenge Resolution
	16-9-3  TCRS-Bi-County Participation in TCRS
	16-9-4  TCRS Bi-County Joint Venture Resolution
	16-9-5 Adopting 2017 Legislative Agenda Resolution
	16-9-6 Veterans Treatment Court Grant, $100,000
	16-9-7 County Clerk's Resolution to Charge Off Debt
	16-9-8 A&B Clean Up Resolution w-Schedules
	September 2016 Clerk's Report
	Sheriff's Annual Financial Report
	Circuit Court, Juvenile Court and General Sessions Court Annual Financial Report
	Trustee Annual Financial Report for Year Ending 6-30-16
	Trustee YTD Report Public School Funds FY16
	TRAN Authorization Letter - September 2016
	Highway Department - Quarterly Report, September 2016
	Highway Department - Yearly Report, September 2016
	Bldg & Codes Report, September 2016
	Trustee's Monthly Report
	Accounts and Budgets Monthly Report
	CMCSS Quarterly Financial Report
	CMCSS Quarterly Construction Report
	NOMINATING  COMMITTEE  September 2016
	Mayor Nominations and Appointments, September 2016

