
BOARD OF COMMISSIONERS         AGENDA              MAY 8, 2023  
 
CALL TO ORDER – Sheriff John Fuson 
 
IN HONOR OF NATIONAL POLICE WEEK: 
 
 READ PRESIDENTIAL PROCLAMATION 3537 – Sheriff Fuson 
 
 POSTING OF THE COLORS – Montgomery County Sheriff’s Office Honor Guard 
 
 PLEDGE OF ALLEGIANCE – Sheriff Fuson 
 
INVOCATION – Chaplain Joe Creek 
 
ROLL CALL 
 
PRESENTATION 
 
1.  2023 Equalization Rate Presentation –Assessor of Property Erinne Hester 
2.    Certificate of Appreciation – James & Betty Corlew Family Foundation 
3.  Governor’s Service Award Youth Recipient – Darrin Morris 
4.  Governor’s Service Award – Adult Recipient – Catarino Guzman  
5.  Certificates of Appreciation - Mayor’s Emerging Leaders 
 
 Kendel Baynham  Wyatt Bowling  Sylas Bryant 
 Madelyn Coleson  Elijah Crossan   Mikayla Grant 
 Morgan Hicks   Maddox Jackson  Katie Li 
 Lali Merrell   Calleigh Moody  Maddy Morgan 
 Cannon Prather  Ella Reynolds   Stephanie Shuman 
 Andelyn Underwood  Brayden Yonkers    
     
ZONING RESOLUTIONS 
 
1. CZ-2-2023 Application of Reda Home Builders, Inc. from AG to R-1 
 
RESOLUTIONS 
 
23-5-1*  Resolution Appropriating Funds from the American Rescue Plan Act (ARPA) for 

the Purpose of Building Out a Redundant Project 25 Interoperable 700 and 800 
MHZ Land Mobile Radio Communication Systems  

 
23-5-2*  Resolution to Amend Certain Capital Projects and Capital Outlay Budgets for the 

Purpose of Implementing a Weapons Detection Project in Local Schools  
 
23-5-3*  Resolution to Accept and Appropriate Funds from the Tennessee Office of 

Criminal Justice Programs Violent Crime Intervention Fund Formula Grant  
 
23-5-4*  Resolution to Request Unclaimed Balance of Accounts Remitted to State 

Treasurer Under Unclaimed Property Act  
 



23-5-5*  Resolution Authorizing the Issuance of General Obligation Bonds of Montgomery 
County, Tennessee in the Aggregate Principal Amount of Not to Exceed 
$51,000,000, in One or More Series; Making Provision for the Issuance, Sale and 
Payment of Said Bonds, Establishing the Terms Thereof and the Disposition of 
Proceeds Therefrom; and Providing for the Levy of Taxes for the Payment of 
Principal of, Premium, If Any, and Interest on the Bonds 

 
Adoption: *Commission Minutes dated April 10, 2023 
  *County Clerk’s Report and Notary List 
   *County Mayor Appointments 
   * Highway Road List 1/1/23-3/31/23 
     
 
CONSENT AGENDA 
*All items in this portion of the agenda are considered to be routine and non-controversial by 
the County Commission and may be approved by one motion; however, a member of the County 
Commission may request that an item be removed for separate consideration. 
 
UNFINISHED BUSINESS 
 
REPORTS FILED 
 
1.  Airport Authority Quarterly Report 
2.  Building & Codes Monthly Reports 
3.  Driver Safety Monthly Report 
4. Capital Projects Quarterly Construction Update Report 
5.  Accounts & Budgets Monthly Reports 
6.  Trustee’s Monthly Reports 
  
ANNOUNCEMENTS  
 
1. The Veterans Service Organization is hosting a Memorial Day Ceremony on Monday, 

May 29th, 2023, at 10 a.m. at Civic Hall.   
 
ADJOURN – Sheriff Fuson 
 
 







































































































































 
COUNTY MAYOR APPOINTMENTS 

 
May 8, 2023 

 
 

  
 
PERSONNEL ADVISORY COMMITTEE 
 
Commissioner David Shelton appointed to replace Commissioner Joshua Beal for a two-year term  
with term to expire May 2025.    
 
 







Airport Quarterly Report
3rd Quarter FY 2023



Airport Classification

Airport Classification 
C-2 to B-2 (C-2 
Ultimate)

– The categories are as 
follows: Category A: less 
than 169 km/h (91 kt) 
indicated airspeed (IAS) 
Category B: 169 km/h (91 
kt) or more but less than 
224 km/h (121 kt) IAS. 
Category C: 224 km/h (121 
kt) or more but less than 
261 km/h (141 kt) IAS.



Industrial Access to NW 
Property

Maintaining Taxiway B after closing RWY 5/23



Operating Report (Traffic)

Quarter: 15 %  
YTD: 12 %

Jet Military Piston TOTAL

JULY 60 32 745 837

AUG 34 2 739 775

SEPT 33 0 598 631

OCT 76 23 683 782

NOV 91 44 1171 1306

DEC 57 1 565 623

JAN 52 10 574 636

FEB 73 25 732 830

MARCH 76 106 1,483 1,665

APRIL 0

MAY 0

JUNE 0

Total 552 243 7,290 8,085
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Operating Report (Fuel Sales)

Quarter: -8% 
YTD: -12%

MONTH JET A AVGAS TOTAL

JULY 11,579 5,937 17,516

AUG 10,890 7,691 18,581

SEPT 17,141 9,377 26,518

OCT 6,879 7,528 14,407

NOV 6,616 13,152 19,768

DEC 3,948 6,300 10,248

JAN 7,719 3,636 11,355

FEB 7,306 6,185 13,491

MAR 8,349 7,339 15,688

APR 0

MAY 0

JUNE 0

Total 89,964 57,238 147,202
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Fuel Sales

• Historical Data
– Estimated Annual Fuel sales by quarterly
performance average
– Forecast by Quarter FY23

• 250,460 Gallons 1st QTR
• 214,076 Gallons 2nd QTR
• 196,269 Gallons 3rd QTR

– Forecast by Quarter FY22
• 224,492 Gallons 1st QTR
• 240,110 Gallons 2nd QTR
• 223,628 Gallons 3rd QTR
• 232,324 Gallons EOY Actual

Total Gallons by Fiscal Year

F/Y 05-06 130,753

F/Y 06-07 132,757

F/Y 07-08 82,344

F/Y 08-09 97,290

F/Y 09-10 76,334

F/Y 10-11 105,527

F/Y 11-12 191,284

F/Y 12-13 135,448

F/Y 13-14 105,439

F/Y 14-15 99,298

F/Y 15-16 100,303

F/Y 16-17 105,114

F/Y 17-18 137,545

F/Y 18-19 131,291

F/Y 19-20 116,526

F/Y 20-21 177,703

F/Y 21-22 232,324



Airport Demand

• Hangar Waiting List (Future Demand)

– Private / 110 (+8)

– Corporate / 2 

– Total Aircraft /112 (+8)



Facility Revenue Report

Month Revenue Expense Profit

July $4,050 -$412.46 $3,637.54

August $3,000 -$439 $2,561

Sept $4,240 -$405.50 $3,834.50

Oct $2,950 -$386.18 $2,563.82

Nov $2,920 -$383.90 $2,536.10

Dec $3,305 -$426.04 $2,998.96

January $2,020 -$289 $1,731

Feb $2,145 -$266.54 $1,878.46

March $1,180 $0 $1,180

April

May

June

Totals $25,810 -$3,008.62 $22,921.38

Profit By Month FY 2023

Quarter: 41 %
YTD: 108 %
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– Hangar Development Project

• T Hangars – 3 buildings delivered, 2 erected, still 
waiting on asphalt, 3rd to start when weather allows.
– Midfield: 80% complete, Occupancy May 2023

– North Hangar: 20% complete, Occupancy July 2023

– ALP (Airport Layout Plan)

• 60% Progress

– Surface Failure Repair RWY 35

• Preliminary Design Phase – 100% 

• Final Design and Bid – 50%
– Pending review TDOT – Aeronautics

Project Update



– South Apron

• 60% Design

• CATEX Submitted TDOT – Aeronautics

Project Update



– EDB – Promotional Video

• Marketing Southwest property

• Marketing Northeast property

– CTAF – Frequency Change 122.725

• TDOT – Aeronautics – No Objections

• FCC – Applications 

Project Update



New Business

- Consulting Contract RFQ

- Notice: 4/22/2023

- Proposals Due 5/22/2023

- Review

- Interviews 6/1/2023

- Award 6/12/2023



New Business

- FY24 Budget Proposed *Vote*

- Operating $1,047,729

- $523,864.50 County/City

- Capital

- Apron $3,037,954 additional funding

- $1,518,677ea County/City

- RWY 35 $3,700,000

- Grant $3,515,000

- Local $185,000 ($92,500ea)



Thank you for your continued support!









 

 

               MONTGOMERY COUNTY DRIVER SAFETY PROGRAM 

                   QUARTERLY REPORT: REVENUE AND ATTENDEES 

                                         JANUARY - MARCH 2023 

*Adult Driver Improvement Program   

Rev Rec: January 2023…….$  2,180.25   Attendees: January 2023…….38 

                February 2023……$ 2,500.87                       February 2023…….45 

                March 2023……….$ 3,013.87                       March 2023………..35 

                Total………………….$ 7,694.99                       Total…………………118 

*ADIP Book Fees 

Rev Rec: January 2023……………..$   113.05 

                February 2023…………...$   129.67 

                March 2023………..……..$   156.27 

                Total………………………….$   398.99 

*Reality          

Rev Rec: January 2023……….$   28.50    Attendees: January 2023….n/a 

                 February 2023…….$ 114.00                         February 2023..n/a 

                 March 2023………..$   57.00                         March 2023…….7 

                 Total…………………..$ 199.50                          Total………………7 

 

 



*TEEN DRIVER IMPROVEMENT PROGRAM 

Rev Rec:  January 2023……..$  304.00   Attendees: January 2023…n/a 

                 February 2023……$   418.00                        February 2023..20 

                 March 2023……….$   646.00                       March 2023……n/a 

Total…………………………………$1,368.00                       Total……………….20 
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Capital Projects 
May 2023 

Quarterly Construction Update Report 
 

Report Provided By: Nick Powell, Chief County Engineer 
 

 
Brigham Park 

Aerial Photos By:  Clarksville Aerial Photography 
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Courts Center Annex 
Architect/Designer:   Montgomery County Engineering 
General Contractor:  TBD 
Project Status:   Design Development 
Contract Date:   TBD 
Contract Completion Date:  TBD 
Budget:    $ 30,000 (Design) 
Current Contract Amount:  $ 9,850 (Mechanical Design), $ 12,550 (Electrical Design) 
Percentage Complete:  65% Design 
Comments: 

• MCG Engineering has completed Design Development designs for the renovation of the existing 
building for the proposed relocations of Adult Probation, Veterans Treatment, and Driver’s Safety 
Departments.  Construction Plans are underway.   

• The current building occupant is planning to move out in June, so the building will be ready for 
construction as soon as budget funds are approved.  This is a high priority funding project for the 
County this budget cycle. 
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Courts Center Renovation – Phase 3 
Architect/Designer:   Rufus Johnson & Associates 
General Contractor:  TBD 
Project Status:   Design Development 
Contract Date:   TBD 
Contract Completion Date:  TBD 
Budget:    $ 410,000 (Design)  
Current Contract Amount:  $ 385,000 (Design) 
Percentage Complete:  50% Design 
Comments: 

• After the completion of a 15-year growth plan study, efforts have been moving forward with design 
plans to build out the remaining 2 courtrooms within this facility.  Three Departments are scheduled to 
be relocated to the newly purchased (but not completed) Courts Center Annex Building. 

• Construction within this facility will be contingent on when the departments can be relocated to the 
Courts Center Annex building.  Staff currently work within the space of one of the new courtrooms. 

• Design plans have been stationary while awaiting County review to move forward.  Other projects have 
been priorities for scheduling, but this project will move forward with a late 2024 construction 
schedule. 
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Stokes Field 
Architect/Designer:   Moore Design Services 
General Contractor:  TBD 
Project Status:   Re-Design 
Contract Date:   TBD 
Contract Completion Date:  TBD 
Budget:    $8,000,000 (Design & Construction), $??? Grants 
Current Contract Amount:  Undetermined 
Percentage Complete:  3% Redesign 
Comments: 

• Many revisions have been discussed on this project due to budget cuts, administration changes, and the 
disbanding of the Northwest Little League.  A revised scope of work and the schematic layout below 
that comes close to being within the approved funds is what the designers are moving forward with. 

• Multiple features of the park will likely be designed but not included within the construction phase due 
to costs.  The Parks office has applied for a few small grants to gain back some of what has been lost in 
design cuts. 

• The design phase will extend into early 2024, and construction is planned to begin around the end of 
the 1st quarter of 2024. 



 
Capital Projects – May 2023 – Construction Update Report 

 

Page - 5 

Rotary Park Restrooms 
Architect/Designer:   Lyle Cook Martin Architects 
General Contractor:  B.R. Miller & Company 
Project Status:  Construction 
Contract Date:   3/6/2023 
Contract Completion Date:  TBD 
Budget:    $ 94,000 (Design), $1,725,000 (Construction) 
Current Contract Amount:  $ 93,906 (Design), $1,095,364 (Construction)  
Percentage Complete:  5% Construction 
Comments: 

• Trees have been cut and mulched for the new sewer line alignments.  Other parts of construction have 
been held up for approximately 2 months due to State Grant requirements.  Bids were submitted on 
March 2nd.   

• Two new restrooms are included with the scope of work for this project.  One is located at the main 
entrance to the park and the 2nd smaller restroom is located on the back side of the park adjacent to the 
amphitheater and the disc golf course. 
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Brigham Park 
Architect/Designer:   Montgomery County Engineering 
General Contractor:  C & C Contracting 
Project Status:  Construction 
Contract Date:   12/2/2022 
Contract Completion Date:  8/2/2023 
Budget:    $ 450,000 
Current Contract Amount:  $ 362,450 Construction, $ 6,158 Geotechnical 
Percentage Complete:  65% Construction 
Comments: 

• Design includes a larger basketball court, a concrete walking trail, pavilion, exercise stations, parking 
spaces, and open green space. 

• The construction phase has been moving quickly.  The pavilion is complete, 70% of concrete has been 
poured.  Rough grading is complete.  Remaining concrete, topsoil work, sod, and finish work will be 
ongoing for the next couple of months.  Tables, benches, and trash cans will be purchased and installed 
by the Park’s Department after construction is completed.  This project is ahead of schedule by a couple 
of months. 
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South Guthrie Community Center Renovation 
Architect/Designer:   Montgomery County Engineering 
General Contractor:  TBD 
Project Status:  Bidding 
Contract Date:   TBD 
Contract Completion Date:  TBD 
Budget:    $ 550,000 
Current Contract Amount:  $ 201,617 (Playground) 
Percentage Complete:  0% Construction 
Comments: 

• The County Engineering office has completed the design of this small park project. Parks is completing 
a playground renovation simultaneously.  

• Renovations of the inside of South Guthrie Community Center include the replacement of flooring, 
moving of sinks, demo and the rebuilding of new wall openings.  Exterior modifications include changes 
to the existing parking lot to make it ADA compliant and construction of a new basketball court and 
sidewalk. 

• Bids are scheduled to be opened May 2, 2023. 
• Construction will begin quickly if funding is adequate. 
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Library Branch 
Architect/Designer:   HBM Architects 
General Contractor:  Codell Construction 
Project Status:   Re-Design 
Contract Date:   TBD 
Contract Completion Date:  TBD 
Budget:    $ 943,744 (1st Design), $10,000,000 (2nd Design & Construction) 
Current Contract Amount:  $ 715,083.61 (1st Design), $626,907 (2nd Design) 
Percentage Complete:  55% Design 
Comments: 

• A full project redesign is currently underway to meet the funding that was approved last year.  This 
project will share the site with a new Animal Care & Control facility and a future building option. 

• Construction phase should begin late 2023 pending budget approval this year of the Animal Control 
facility which will be joined as one construction project with the library facility.   

• Below is a preliminary site rendering which is current with the design of the two facilities. 
• A well-attended public information meeting was held on April 13, 2023. 
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Animal Control 
Architect/Designer:   Shelter Planners of America (SPOA) 
General Contractor:  TBD 
Project Status:  Design - Schematic 
Contract Date:   TBD 
Contract Completion Date:  TBD 
Budget:    $ 750,000 (Design), $15,000,000 (Construction Estimate – Currently unfunded) 
Current Contract Amount:  $ 784,980 (Design) Additional funding will be required with Const. Budget. 
Percentage Complete:  45% Design 
Comments: 

• This project will share the site with the North Branch Library. 
• The floorplan has been finalized and exterior plan development, as well as interior detailed plans, are 

beginning.  Plans will be completed late summer to be ready for a bid as funding is available. 
• A well-attended public information meeting was held on April 13, 2023. 
• The County and Design Team are still working on ways to keep the cost down on this project. 
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Public Safety Training Complex – Burn Tower 
Architect/Designer:   Moore Design Services 
General Contractor:  Triple S. with American Fire Training Systems 
Project Status:   Design  
Contract Date:   TBD 
Contract Completion Date: TBD 
Budget:    $ 226,125 (Design), $ 3,700,000 Requested (Construction) 
Current Contract Amount:  $ 80,000 (Civil Design), $6,250 (Geotech), $ TBD (tower structure design) 
Percentage Complete:  70% Site Design; 85% Burn Tower (Design-Build) 
Comments: 

• Site design for the Burn Tower is well under way and ongoing.  The site grading, utilities, and concrete 
pad will be bid out as a separate project from the tower component.  Site grading will begin as soon as 
funds are approved in this upcoming budget cycle. 

• The tower structure has been issued as a design-build component of the project.  Proposals have been 
received and a selection has been made.  Contractor is approved to move forward with the design phase, 
and construction will wait until funds have been approved.  This manufacturer is more than a year 
booked in advance.  As soon as budgets are approved, this will be added to the waiting list. 

 
Concept Rendering (Not final layout)  

       



 
Capital Projects – May 2023 – Construction Update Report 

 

Page - 11 

Veterans Plaza Data Room Generator & HVAC 
Architect/Designer:   Smith Seckman Reid, Inc.  
General Contractor:  Shepherd & Sons 
Project Status:   Construction 
Contract Date:   1/6/2022 
Contract Completion Date:  4/22/2023 
Budget:    $ 160,000 
Current Contract Amount: $ 156,381 
Percentage Complete:  99% Construction 
Comments: 

• The Server Room at the Property Units within Veterans Plaza has long needed to be backed up by a 
generator and a dedicated HVAC system to keep it cool.  This project sets out to accomplish this. 

• After a long 16 month wait, the generator has been delivered and installed.  Crews will complete all final 
commissioning of the generator in the coming weeks with the Cummins’ team. 
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County Clerk Renovation 
Architect/Designer:   Montgomery County Engineering  
General Contractor:  Triple S Contracting 
Project Status:   Construction 
Contract Date:   10/13/2022 
Contract Completion Date:  04/04/2023  
Budget:    $ 110,000 (Construction) 
Current Contract Amount: $ 79,668 
Percentage Complete:  100% Construction 
Comments: 

• MCG Engineering designed this renovated space.  Contractor began renovations in early December. 
• The project added 5 new workstations in the previous license plate storage room and storage 

requirements were adjusted to other areas of the department.  A new window was cut into the exterior 
wall to add daylight to the office space. 

• The project is completed and will be removed from future reports.  
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Human Resources/Risk Management – DHS Renovations 
Architect/Designer:   Montgomery County Engineering  
General Contractor:  TBD 
Project Status:   Design 
Contract Date:   TBD 
Contract Completion Date:  TBD  
Budget:    $ 250,000 (Design) 
Current Contract Amount: $ 15,000 (MPE Design) 
Percentage Complete:  65% Design 
Comments: 

• MCG Engineering is designing a renovation of the previous DHS office space to be transformed into a 
renovated office area for Human Resources, Risk Management, Sheriff’s Patrol office, and a small area 
for the County Clerk expansion.  Plans are moving forward through Construction plans. 

• The County has contracted with a Mechanical, Plumbing, and Electrical design firm to supplement the 
Architectural design being completed in-house. 

• This project is scheduled to be ready to bid by Aug/Sept. 2023 when new budgets are approved. 
• This is a priority project for funding this budget cycle to alleviate growth needs. 
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Veterans Plaza Exterior Improvements 
Architect/Designer:   Montgomery County Engineering/Montgomery County Facilities & Maintenance 
General Contractor:  Montgomery County Facilities & Maintenance/Clarksville Awnings 
Project Status:   Construction 
Contract Date:   N/A 
Contract Completion Date:  N/A  
Budget:    Remaining funds from Plaza Roof project  
Current Contract Amount: $ 16,915 
Percentage Complete:  100%  
Comments: 

• Exterior painting at Veterans Plaza was completed in-house by Facilities & Maintenance late last year.   
• Broken windows around the plaza have been replaced. 
• Fabric canopies have been replaced over doors along the back side of the building. 
• This project has been completed and will be removed from future reports.  
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Library Roof Wind Damage Repair 
Architect/Designer:   Montgomery County Engineering  
General Contractor:  Tremco and Eskola Roofing 
Project Status:   Construction 
Contract Date:   03/03/23 (Wind event) 
Contract Completion Date:  TBD  
Budget:    $ Insurance Covered 
Current Contract Amount: $ 119,142 
Percentage Complete:  75% Construction 
Comments: 

• On March 3rd, approximately 80 MPH wind gusts came through the Clarksville region via straight-line 
winds.  Approximately 6,000 SF of the existing Library roof was blown off.  MCG Engineering & 
Facilities evaluated the issue and contacted Tremco immediately who has the roof warranty for the 
entire Plaza.  Tremco requested for Eskola roofing to begin making repairs to get the building protected. 

• A new membrane has been installed, and crews have ordered the roofing coating material to bring the 
entire roof back up to the warranty.  This was an insurance event, not a warranty coverage with the wind 
event that took place. 
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Lafayette Road Widening 
Architect/Designer:   Gresham, Smith & Partners 
General Contractor:  TBD 
Project Status:   Right of Way Acquisition & Utility Coordination 
Contract Date:   TBD 
Contract Completion Date:  TBD 
Budget:    $ 2,775,000 
Current Contract Amount:  TBD 
Percentage Complete:  99% ROW/Design 
Comments: 

• Under the rules, requirements, and unavoidable delays of the State and Federal government, we have 
been working with TDOT through their evaluation phases trying to secure a Notice to Proceed with 
construction since June 2022.  Federal Funding = Slow progress!  FHWA is months behind on approval 
of Statewide funding.  In an effort to bypass the Federal delays, Montgomery Co. has reappropriated 
$250k in Hwy Dept. funds to move this forward to a bidding phase, but has been delayed yet again by 
requirements from Eastern Federal Land to approve the funds that we have allocated. 

• This project is ready to bid as soon as TDOT releases.  Trees have already been cut within the ROW to 
avoid further delays from “No-cut” dates due to possible endangered bat habitat. 
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Rossview Road Widening 
Architect/Designer:   HDR Engineering 
General Contractor:  TBD 
Project Status:   Design Phase 
Contract Date:   TBD 
Contract Completion Date:  TBD 
Budget:    $3,000,000 (Envir. & Design) $7,000,000 (ROW), (Utility funding still needed) 
Current Contract Amount: $ 1,817,801 (Design), ROW Design still to be funded 
Percentage Complete:  100% NEPA, 100% Preliminary Design, 99% ROW Plans, 0% ROW Acquisition 
Comments:   

• At the end of each phase of a State project, the Environmental division gets a chance to Re-review what 
they have already previously reviewed.  We are at that step and have been pushing TDOT’s 
environmental department since Dec. of 2022 to get it approved so that we can move into the ROW 
acquisition phase.  At the time of this report, we are still trying to get TDOT to finalize.  As soon as the 
environmental re-eval is complete, ROW appraisals and negotiations will begin. This Acquisition phase 
will continue for approx. 18 to 20 months, and then TDOT gets another chance to re-eval environmental 
again with further delays. 

• The final public meeting with only the affected property owners will be scheduled following TDOT’s 
approval to move to the ROW acquisition phase. 

• Currently 2 homes are slated to be fully purchased due to the existing curves of the roadway and limiting 
constraints, one of which is a rental house. 

• The project is scheduled for completion around early 2027 if TDOT allocates funding at the correct time 
and the construction phase is not delayed due to funding.  Multiple factors will likely extend this longer. 
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Upcoming/Ongoing Projects 
ADA Transition Plan 

Architect/Designer:   Montgomery County Engineering 
Project Status:  A sign package for various buildings has recently been completed. Handrails were 

installed at the new Rotary Park playground, and a concrete settlement repair was 
completed at Downtown Commons.  A new set of handrails will be installed soon 
at Downtown Commons for additional safety measures. 

 
1986 Jail Sewer & HVAC Replacement 

Architect/Designer:   MCG Engineering 
Project Status:  Currently bidding a sewer replacement project for the lowest floor of the 1986 Jail 

Facility.  This should be completed within a couple of weeks of getting started.  
The HVAC for the 1986 Jail pods is being evaluated and will be put out for a 
replacement bid in the future as a bid package can be developed. 

 
Montgomery County Rail Service Authority 

Architect/Designer:   Montgomery County Engineering & CSR Engineering 
Project Status:  2022 grant dollars have been applied to a bridge repair project.  This project 

underway with JCF Bridge & Concrete, Inc. for $752,545.  This project is 
scheduled for completion by November 2023.  Additional grant applications are 
in the works currently. 

 
Historic Courthouse Concrete Rejuvenation 

Architect/Designer:   Montgomery County Engineering 
Project Status:  Previously tested and observed 3 products at an EMS Station parking lot that has 

been degraded by salt.  Met onsite with specialists to discuss other surfacing 
options.  In order to get the right project with the longevity that we are hoping for, 
additional funding is needed and has been requested in the budget process.  
Adjusted bid timing or design/build process is anticipated for late summer of 2023 
due to additional funding needs.  
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Loan Oak Community Center 
Architect/Designer:   Montgomery County Engineering 
Project Status:  Parks and Engineering have been working through existing septic easement issues 

with the adjacent property owner.  Surveying has been completed.  Soil testing 
was scheduled and has been cancelled per request of the property owner.  We are 
unsure how this will proceed, but the Church is currently discussing options with 
the adjacent property owner for septic easement items.  If this property is 
acquired, this project will receive some small renovations to make it ADA and 
Code compliant to open to the public for rentable space.   

 
Mid-Cumberland Human Resources Agency 

Architect/Designer:   Montgomery County Engineering 
Project Status:  Montgomery Co. Engineering and Montgomery Co. Facilities office have been 

working to restore an existing County owned building at the corner of Pageant 
Lane and Crossland Ave. for the purpose of relocating MCHRA out of the Plaza.  
This will be a leased building to MCHRA, and this relocation will open up needed 
space and access for the departments that will be relocating into Veterans Plaza 
with the departure of DHS. 

 
Veterans Plaza Renovations 

Architect/Designer:   Montgomery County Engineering 
Project Status:  Multiple areas of Veterans Plaza are being planned for various levels of 

renovations.  The Register of Deeds has requested wall additions and separation 
zones from the public.  This is being scheduled for design and funding will be 
requested this budget cycle.  The Trustee’s office is getting new flooring added to 
their area over the next few weeks.  The Assessor of Property’s suite is planned to 
be redesigned within the DCS suite as they move out in June of 2024.  MCG 
Engineering will be designing this over the next year to be ready for a mid-2024 
construction start. 
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